



West Seattle and Ballard Link Extensions

August 2020

2019

2020

2021

Environmental review*

SUMMER

FALL

WINTER

SPRING

SUMMER

FALL

WINTER

EIS kickoff


DEIS development

Conceptual engineering and Design development

Station planning activities

Publish DEIS / comment period

ST Board confirms or modifies Preferred Alternatives



**Project scope and schedule are subject to change.*